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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000065 Working Day Calendar: 268 Date: 07-Sep-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: 07:00 to 19:00
Location: Shanghai, China RE Shift Hour: 06:30 to 15:30
Weather: Clear, Partly Cloud Temperature: 70 F/ 85 F
Material Decription: SAS Tower

Summary:
Worked on Changxing Island.  Shuttle left Marriot at 5:45AM.  Arrived at port for ferry pickup at approximately 
6:20AM and arrived at ZPMC offices at just before 7:00AM.  Went to fabrication bay at approximately 8:00AM.  
Observed work on 114M, 89M and 77M mockups along with welding on ZPMC practice closed rib sections (see 
Alistair?s diary).  Returned from fabrication bay at 10:00AM.  Continued review of mockup fabrication 
procedures.  Attended 2:00PM Standup Meeting with ABF/ZPMC to review work schedule for upcoming work.  

Work scheduled for Friday, Sept 8th includes:
77m Mockup
- Skin Plate A: needs repairs, CWR (due to length) will be submitted and will repair once approved
- Skin Plate B: Finish Welding of Stiffeners
- Skin Plate C: Heat-Straightening and MT (has HSR)
- Skin Plate D: Heat-Straightening and MT (needs HSR)
- Skin Plate E: Heat-Straightening
- Diaphragm: Cutting on CNC when UT complete
89m Mockup
- Diaphragm: Welding Splice
114m Mockup
- Skin Plate B (Upper): Beveling
- Skin Plate B (Lower): Welding of Stiffener
- Skin Plate C (Upper): Heat-Straightening
- Skin Plate C (Lower): Heat-Straightening 
- Skin Plate D (Upper): Compile Heat-Straightening Report
- Skin Plate E (Upper): Weld Splice
- Skin Plate E (Lower): Weld Splice

Work scheduled for Saturday, Sept 9th:
77m Mockup
- Skin Plate B: Heat-Straightening
- Skin Plate E: Heat-Straightening
- Diaphragm (SA95): Finish CNC Cutting of Second Plate
114m Mockup 
- Skin Plate B (Upper): Welding of Stiffener
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- Skin Plate B (Lower): Welding of Stiffener
- Skin Plate C (Upper): Trim and Bevel
- Skin Plate C (Lower): Finish MT
- Skin Plate D (Upper): Finish Heat-Straightening and MT
- Skin Plate D (Lower): Get Approval for CWR
- Skin Plate E (Upper): Finish Welding
- Skin Plate E (Lower): Finish Heat-Straightening and MT

Took 3:00PM ferry back to Pudong and was back at the Marriott at approximately 4:15PM.

Prepared By: Eagen,Sean Transportation Engineer 09-Sep-2007

Reviewed By: Ku,Stanley Sr. Bridge Engineer 11-Sep-2007
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